
KEY EVENT SCHEDULE (Daily Journal; 4/28/2016, 5/05/2016) 

 

Region 4 PS US34/85 Interchange Reconstruction Design Services 

 

AMENDED 5/6/2016 
 

Region 4 

 
PUBLIC NOTICE PHASE        DATE  
FIRST ADVERTISEMENT      4/28/2016 

SECOND ADVERTISEMENT    5/05/2016 

SUBMIT SOI                     *5/19/2016 
  

FINAL SELECTION PHASE     DATE 
SELECTION PANEL MEETING     5/31/2016 

INTERVIEW                    *6/9/2016 

CHIEF ENGINEER SELECTION/APPROVAL     6/16/2016 

NOTIFICATION            6/20/2016 

 

NEGOTIATION PHASE  
SUBMIT FINANCIAL PACKAGE                 *7/6/2016 

AUDIT REQUESTED           7/6/2016 

AUDIT COMPLETED          7/11/2015 

COST NEGOTIATION MEETING               *7/11/2015    
  

FINAL CONTRACT PHASE       DATE 
   CONTRACT APPROVAL/EXECUTION                 8/5/2016 
  

   *Activities that involve consultant 


